THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218
Marysville, CA 95901
Office (530) 749-7841 Fax (530) 749-6990

THREE RIVERS LEVEE IMPROVEMENT AUTHORITY
Project Status Report dated March 13, 2009

(Submitted to The Central Valley Flood Protection Board for the March 27, 2009 meeting)

A progress report of the various phases of the Three Rivers Levee Improvement Authority
(TRLIA) project is provided in the followings sections of this document. Updates are
indicated with italics and underline.

1. Administrative and Other ltems:

a.

TRLIA Counsel drafted a letter to Board Counsel to confirm the parties'
understanding that there is no need to amend the Second Implementation Agreement
as a result of the changed funding sources and that TRLIA and Yuba County have met
their obligations in regard to requlating development. Board Counsel has agreed to
examine the issue and either confirm or refute TRLIA Counsel’s understanding.

The State has solved the State fiscal crisis. It is unclear when Prop 1E funds will
again be made available for the Feather River EIP executed funding agreement..

2. Levee Design and Construction Work:

a.

Phase 4 — Yuba River Levee between Simpson Lane and the Goldfields:

1) TRLIA has submitted an application to DWR for this fiscal year EIP program.
TRLIA is coordinating with DWR on application information.

Phase 4 — Feather River Levee between Bear and Yuba Rivers:

1) Segment 1:
a) Segment 1. Nordic Inc. is done with levee work except for future work
required for the crack (next item in this report).

b) Segment 1 Crack: TRLIA continues to monitor the site. Updated
information is being shared with the Corps, DWR and the CVFPB. The site
continues to stabilize. Movement has essentially ceased. If required,
corrective action for the crack is anticipated to occur this construction season,
once CVFPB, DWR, Corps, and TRLIA determine if additional actions are
necessary. TRLIA has submitted a summary memorandum with a proposed
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repair for the crack to the CVFPB, DWR and the Corps. TRLIA has proposed

a meeting with these agencies on March 19 to discuss this memorandum.

2) Segment 2:
a) Part A of encroachment permit:

Construction work since the last report in February has been limited to
Pump Station No 3. Anticipate restarting significant earth _moving
operations in April/May depending on State funding being reinitiated and
the weather.

The State Mining & Geology Board (SMGB) was to consider TRLIA
borrow site concerns during their March Meeting. This meeting was
cancelled and the concerns have been placed on the April Agenda. TRLIA
continues to believe that all Feather River Setback borrow sites are
exempt from SMGB permit requirements and has been supplying SMGB
Staff with information to support this position.

Part B: of encroachment permit:

TRLIA received the Section 404 Permit from the Corps of Engineers on
December 16, 2008 and Section 408 approval to alter the levee on
December 12, 2008.

> A new Corps 408 requirement is that TRLIA needs to complete a
Safety Assurance Review (SAR) Plan prior to starting work.
TRLIA is working with the Corps to complete this requirement

An intact archaeological feature and prehistoric cultural midden deposit
including skeletal elements of an infant and an adult have been discovered
in the vicinity of the south tie-in of the setback levee. The subsurface
material is within the footprint of the proposed levee and stabilization
berm. Efforts to more precisely determine the lateral extent of the site
have been completed. TRLIA continues coordination with the Corps and
the Enterprise Rancheria according to the protocols established in the
adopted Historic Properties Treatment Plan to determine mitigation
measures to offset impacts a this cultural site. Construction at the
southerly tie-in may be delayed until later in the 2009 construction season
pending the outcome of what needs to be done._ TRLIA has prepared a
memorandum describing design revision alternatives to minimize impacts
to the cultural site. This memorandum has been submitted to the CVFPB,
DWR and the Corps and requested that this subject be also discussed at
the proposed March 19 meeting.

Anticipate starting tie-in foundation and embankment work in late April or
early May depending on State funding being reinitiated and weather.

b) TRLIA submitted an encroachment permit application on November 17, 2008
for degradation of the existing Feather East levee being replaced by the
Feather Setback levee. Degradation is proposed to begin when the Setback
Levee is substantially complete around mid summer 2009. Request CVFPB
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consider hearing this proposed encroachment at the June 2009 Board meeting

so that TRLIA can award construction contracts in a timely manner. The

following two items for this proposed permit are being worked by CVFPB
staff and TRLIA:

e Due to a large backlog of permits with the Corps, review of this permit by
the Corps may be delayed. TRLIA is attempting to obtain Corps support
for the degradation of the existing levee during the 2009 construction
season and is preparing information for the Corps and CVFPB Staff to
support early degradation. TRLIA believes that it is important to complete
as much degradation as possible before the next flood season.

e The Sacramento District of the Corps of engineers has completed its
review of the Section 104 Request Summary Report and has forwarded the
request to their Corps Headquarters for consideration.

¢) The Corps has clarified that it does consider the existing Bear Setback levee to
be a part of the Federal system. The Corps will provide the CVFPB a letter
stating this and will do the same for the Feather Setback Levee when it is
complete. A draft letter for the Bear Setback Levee has been reviewed by
TRLIA and the CVFPB Staff. The final letter has not been received.

3. Building Permits Issued in Plumas Lake Specific Plan Area and North Arboga Study
Area in 2009:

a. The attached table and graph provides information related to residential building
permits issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study
Area (NASA) within Yuba County in 20009.

b. As shown in the table, a total of 0 building permits have been issued in 2009. No
permits were issued in February of 2009.

Attachments:
1. Building permit graphic
2. Building permit table
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Plumas Lake Specific Plan Area and North Arboga Study Area - Building Permits Issued in 2009

Developer/Builder Monthly Building Permits Issued for Plumas Lake and North Arboga Study Area Total
Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 (By Builder)
Plumas| NASA |Plumas| NASA | Plumas | NASA |Plumas| NASA | Plumas| NASA |Plumas| NASA
KB Homes North Bay 0
Cresleigh Homes 0
Forecast Homes/K Hovnanian 0
Homes by Towne/HBT Constr. 0
Beazer Homes 0
California Homes/Home Builders 0
Cassano Kamilos Homes 0
D.R. Horton/Western Pacific 0
Other 0
Monthly Totals 0 0 0 0 0 0 0
As of February 28, 2009
Total Permits for 2009 0
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